SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:01AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 328  Const Calendar Day: 23 Date: 27-Jun-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:55 AM 05:45 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Cable Suspenders
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Installation of suspender ropes into suspender brackets.
- Installation of load transfer (LT) jacking brackets.
- Installation of LT access platforms.
| was inspecting Gary Anderson’s crew & Aaron Kent's crew on installation of suspender ropes into the
suspender brackets. See below for details & a list of labor for these crews. Others (Sami Daouk, V.
Altimarano) were inspecting the installation of jacking brackets & access platforms. See their diaries for
details on that work.
- | arrived at the pier 7 office at 06:55
- From 07:00 until 07:30, | spoke with Warren Collins about several Cable field work issues.
- At 07:40, | arrived on the bridge.
- From 07:40 until 10:30, Aaron’s crew was offloading material from Skyway to SAS.
- From 07:40 until 08:20, Gary’s crew was installing the suspender sockets into the suspender bracket at
PP30S.
- Note: The uphill suspender sockets at PP30S because the suspender rope had a twist between the
bracket & the Cable Band.
- From 08:20 until 09:30, Gary’s crew removed the sockets on the uphill suspender at PP30S, untwisted
the rope, & then re-installed the sockets into the suspender bracket.
- From 09:30 until 12:00, Gary’s crew was installing the jacking brackets at PP30S.
- From 10:30 until 13:00, Aaron’s crew was installing jacking brackets at PP14S.
- From 12:30 until the end of the shift, Gary’s crew was installing the jacking brackets at PP34S.
- From 13:00 until the end of the shift, Aaron’s crew was installing jacking brackets at PP26S.
- At 17:00, the crews wrapped up their tools to end the shift.
- At 17:05, | left the bridge.
- From 17:15 until 17:45, | wrote my diary for the day, & checked email.
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 328 Date: 27-Jun-2012 Wednesday
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker APP ANTHONY SMALER 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 I:l
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker FOR GARY ANDERSON 8.00 2.00 0.00 10.00 D
Ironworker JNM Zach MacDonald 8.00 2.00 0.00 10.00 D
Ironworker APP PATRICK OLEARY 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker FOR AARON KENT 8.00 2.00 0.00 10.00 D

Tigezi
ddrRptbyBiditem Page 2 of 2

[Py




